
Georgia Date:

User: krender Department of Transportation Page 1 of 9

Pay Period: 10/01/2015

to 10/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0025

11/06/2015

Contract Location: Time Allowed:

1.079 MILES OF WIDENING AND RECONSTRUCTION ON SR 20 BEGINNIN

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

01/18/2013

04/15/2013

05/03/2013

05/09/2013

06/12/2013

00/00/0000

00/00/0000

1849 Days

05/31/2018Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 01   

Elapsed Calender Days:

Percent Time: 49.00

906 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$12,363,930.72

$10,239,970.84

$6,455,780.95

45.53%

Counties:

Forsyth Gwinnett

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

132985-      $12,363,930.72 $10,239,970.84 $6,455,780.95 47.79% $331,514.31

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 9

Pay Period: 10/01/2015

to 10/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0025

11/06/2015

Project Number: 132985-      SR 20 - BRIDGE REPLACEMENT

 

BRST0-0054-01(063)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $4,503,810.63 $4,238,599.18 $265,211.45

Non-Participating $1,125,952.70 $1,059,649.84 $66,302.86

Total Earnings $5,629,763.33 $5,298,249.02 $331,514.31

Stockpiled Materials $278,386.44 $278,386.44 $0.00

Gross Earnings $5,908,149.77 $5,576,635.46 $331,514.31

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $5,908,149.77 $5,576,635.46

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $331,514.31

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 9

Pay Period: 10/01/2015

to 10/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0025

11/06/2015

Project Number 132985-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0003 150-1000     TRAFFIC CONTROL - LS  1.000 .726

 87215.350 -.025

BRST0-0054-01(063)

 

.701 $-2,180.38 $61,137.96

Category Amount: $-2,180.38 $61,137.96

Category Number: 0060 BRIDGE 1 LT

0007 540-1102     REMOVAL OF EXISTING BR, BR NO - LS  1.000 .000

 977400.000 .300

1 LT

 

.300 $293,220.00 $293,220.00

Category Amount: $293,220.00 $293,220.00

Category Number: 0010 ROADWAY

0088 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  960.000 2,029.000

 0.950 .000

 

 

2,029.000 $.00 $1,927.55

Category Amount: $0.00 $1,927.55

Category Number: 0020 DRAINAGE

0108 668-4312     STORM SEWER MANHOLE, TP 1, ADDL DEPTH, CL 2LF  14.000 17.950

 195.000 .000

 

 

17.950 $.00 $3,500.25

0113 668-4311     STORM SEWER MANHOLE, TP 1, ADDL DEPTH, CL 1LF  50.000 .000

 175.000 2.950

 

 

2.950 $516.25 $516.25

0118 668-4300     STORM SEWER MANHOLE, TP 1 EA  7.000 6.750

 1300.000 .750

 

 

7.500 $975.00 $9,750.00

0133 668-1100     CATCH BASIN, GP 1 EA  43.000 14.500

 1950.000 .500

 

 

15.000 $975.00 $29,250.00



Georgia Date:

User: krender Department of Transportation Page 4 of 9

Pay Period: 10/01/2015

to 10/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0025

11/06/2015

Project Number 132985-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0152 550-1181     STORM DRAIN PIPE, 18 IN, H 10-15 LF  151.000 227.300

 44.430 .000

 

 

227.300 $.00 $10,098.94

0163 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  257.000 427.800

 59.850 -192.000

 

 

235.800 $-11,491.20 $14,112.63

0167 550-1361     STORM DRAIN PIPE, 36 IN, H 10-15 LF  501.000 .000

 77.830 397.000

 

 

397.000 $30,898.51 $30,898.51

0168 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  230.000 306.400

 54.520 22.000

 

 

328.400 $1,199.44 $17,904.37

0172 550-1301     STORM DRAIN PIPE, 30 IN, H 10-15 LF  346.000 252.200

 57.400 56.000

 

 

308.200 $3,214.40 $17,690.68

0173 550-1600     STORM DRAIN PIPE, 60 IN, H  1-10 LF  112.000 120.000

 127.360 .000

 

 

120.000 $.00 $15,283.20

0177 550-1720     STORM DRAIN PIPE, 72 IN, H  1-10 LF  112.000 120.000

 153.050 .000

 

 

120.000 $.00 $18,366.00

0198 550-4230     FLARED END SECTION 30 IN, STORM DRAIN EA  2.000 2.000

 582.000 1.000

 

 

3.000 $582.00 $1,746.00

Category Amount: $26,869.40 $169,116.83



Georgia Date:

User: krender Department of Transportation Page 5 of 9

Pay Period: 10/01/2015

to 10/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0025

11/06/2015

Project Number 132985-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION

0202 170-1000     FLOATING SILT RETENTION BARRIER LF  1,100.000 700.000

 12.000 300.000

 

 

1,000.000 $3,600.00 $12,000.00

0233 163-0232     TEMPORARY GRASSING AC  26.000 11.928

 100.000 .856

 

 

12.784 $85.60 $1,278.40

0238 163-0240     MULCH TN  312.000 397.913

 205.000 3.119

 

 

401.032 $639.40 $82,211.56

0243 163-0300     CONSTRUCTION EXIT EA  8.000 6.750

 1199.910 1.500

 

 

8.250 $1,799.87 $9,899.26

0258 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  1,160.000 1,175.625

RAW CHECK DAM 2.750 .000

 

 

1,175.625 $.00 $3,232.97

0263 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  63.000 191.000

 1.000 3.000

 

 

194.000 $3.00 $194.00

0272 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  120.000 315.000

 2.550 .000

 

 

315.000 $.00 $803.25

0273 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  10,880.000 32,157.000

 0.100 1,206.000

 

 

33,363.000 $120.60 $3,336.30

0278 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  290.000 460.000

 0.100 46.000

 

 

506.000 $4.60 $50.60



Georgia Date:

User: krender Department of Transportation Page 6 of 9

Pay Period: 10/01/2015

to 10/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0025

11/06/2015

Project Number 132985-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION

0287 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  1.000 1.500

 655.980 .000

 

 

1.500 $.00 $983.97

0288 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  8.000 19.000

 771.810 .000

 

 

19.000 $.00 $14,664.39

0303 171-0030     TEMPORARY SILT FENCE, TYPE C LF  21,760.000 17,113.575

 2.550 250.500

 

 

17,364.075 $638.78 $44,278.39

Category Amount: $6,891.85 $172,933.09

Category Number: 0040 PERMANENT EROSION

0333 603-2180     STN DUMPED RIP RAP, TP 3, 12 IN SY  645.000 311.946

 23.900 33.244

 

 

345.190 $794.53 $8,250.04

0343 603-7000     PLASTIC FILTER FABRIC SY  4,084.000 811.491

 4.050 33.244

 

 

844.735 $134.64 $3,421.18

0358 700-8000     FERTILIZER MIXED GRADE TN  20.000 3.706

 395.000 .220

 

 

3.926 $86.90 $1,550.77

0553 167-1500     WATER QUALITY INSPECTIONS MO  39.000 25.000

 300.000 1.000

 

 

26.000 $300.00 $7,800.00

Category Amount: $1,316.07 $21,021.99

Category Number: 0070 UTILITY

0563 670-1060     WATER MAIN, 6 IN LF  110.000 120.900

 35.000 .000

 

 

120.900 $.00 $4,231.50



Georgia Date:

User: krender Department of Transportation Page 7 of 9

Pay Period: 10/01/2015

to 10/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0025

11/06/2015

Project Number 132985-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 UTILITY

0603 670-4000     FIRE HYDRANT EA  6.000 7.000

 3200.000 .000

 

 

7.000 $.00 $22,400.00

Category Amount: $0.00 $26,631.50

Category Number: 0010 ROADWAY

0693 207-0203     FOUND BKFILL MATL, TP II CY  150.000 274.814

 38.350 27.037

 

 

301.851 $1,036.87 $11,575.99

Category Amount: $1,036.87 $11,575.99

Category Number: 0080 BRIDGE 1 RT

0738 500-2100     CONCRETE BARRIER LF  458.000 461.000

 48.500 .000

 

 

461.000 $.00 $22,358.50

0748 507-9003     PSC BEAMS, AASHTO TYPE III, BR NO - LF  436.000 436.440

 130.000 .000

1 RT

 

436.440 $.00 $56,737.20

0753 507-9031     PSC BEAMS, AASHTO, BULB TEE, 63 IN, BR NO -LF  646.000 646.440

 155.000 .000

1 RT

 

646.440 $.00 $100,198.20

0783 520-1151     PILING IN PLACE, STEEL H, HP 14 X 89 LF  250.000 334.450

 61.250 .000

 

 

334.450 $.00 $20,485.06

0803 524-0010     DRILLED CAISSON - LF  154.000 260.106

 1815.000 .000

72 IN

 

260.106 $.00 $472,092.39

0818 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  626.000 2,217.082

 41.000 .000

 

 

2,217.082 $.00 $90,900.36



Georgia Date:

User: krender Department of Transportation Page 8 of 9

Pay Period: 10/01/2015

to 10/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0025

11/06/2015

Project Number 132985-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 BRIDGE 1 RT

0828 603-7000     PLASTIC FILTER FABRIC SY  313.000 1,874.504

 4.600 .000

 

 

1,874.504 $.00 $8,622.72

Category Amount: $0.00 $771,394.43

Category Number: 0010 ROADWAY

0843 500-3101     CLASS A CONCRETE CY  23.000 .000

 250.000 .242

 

 

.242 $60.50 $60.50

0853 165-0050     MAINTENANCE OF SILT RETENTION BARRIER LF  1,100.000 920.000

 5.000 300.000

 

 

1,220.000 $1,500.00 $6,100.00

0878 208-0500     ROCK EMBANKMENT TN  3,100.000 4,636.370

 20.950 .000

 

 

4,636.370 $.00 $97,131.95

Category Amount: $1,560.50 $103,292.45

Category Number: 0040 PERMANENT EROSION

9050 999-3100     SPECIAL STREAM MONITORING MO  .000 26.000

 2800.000 1.000

ADD BACK @ NEW PRICE DUE TO REQUIREMENTS IN THE SP

                                                            

27.000 $2,800.00 $75,600.00

Category Amount: $2,800.00 $75,600.00

Category Number: 0030 TEMPORARY EROSION

9085 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  .000 2.000

 3674.670 .000

MAINT OF TEMP SEDIMENT BASIN, TP 1, STA. NO. - 1253+50 RIGHT

                                                            

2.000 $.00 $7,349.34

9090 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  .000 3.000

 3674.670 .000

MAINT OF TEMP SEDIMENT BASIN, TP 1, STA. NO. - 1258+50 RIGHT

                                                            

3.000 $.00 $11,024.01

Category Amount: $0.00 $18,373.35



Georgia Date:

User: krender Department of Transportation Page 9 of 9

Pay Period: 10/01/2015

to 10/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0025

11/06/2015

Project Number 132985-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9135 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 172.840

MATL & H LIME 75.300 .000

Temporary Asphalt at 0.75/ton less than contract price

                                                            

172.840 $.00 $13,014.85

9155 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 261.740

L & H LIME 56.990 .000

temporary asphalt reduced price for 19mm 

                                                            

261.740 $.00 $14,916.56

9200 402-3143     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 397.600

TL 52.600 .000

Temporary at .075/ton less than Contract price

                                                            

397.600 $.00 $20,913.76

Category Amount: $0.00 $48,845.17

Project Total Amount: $331,514.31 $5,629,763.33


